Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	29/09/2026
Team ID	SWTID-2026-2908
Project Name	FitSense – AI-Powered Fitness Recommendation System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can create an account by entering my name, email and password.	2	High	Elizabeth, Kowshalya
Sprint-1	Registration	USN-2	As a user, I can register securely with password protection.	1	High	Nedha, Rafathunissa
Sprint-1	Login & Authentication	USN-3	As a user, I can log into the application using my email and password.	2	High	Elizabeth, Kowshalya
Sprint-1	Login & Authentication	USN-4	As a user, I can access protected features using JWT authentication.	2	High	Nedha, Rafathunissa
Sprint-2	Workout Management	USN-5	As a user, I can add a workout with name, category, duration, calories and date.	3	High	Elizabeth, Nedha
Sprint-2	Workout Management	USN-6	As a user, I can view my workout history.	2	High	Kowshalya, Rafathunissa
Sprint-2	Workout Management	USN-7	As a user, I can update or delete my workout records.	2	High	Elizabeth, Rafathunissa
Sprint-3	Workout Search	USN-8	As a user, I can search my previous workouts.	2	Medium	Kowshalya, Nedha
Sprint-3	AI Recommendations	USN-9	As a user, I can receive a personalized workout plan based on my age, goal, experience and statistics.	3	High	Elizabeth, Nedha
Sprint-3	AI Insights	USN-10	As a user, I can receive fitness performance analysis and improvement suggestions.	3	High	Kowshalya, Rafathunissa
Sprint-4	AI Safety & Testing	USN-11	As a user, I can receive training tips and safety recommendations.	2	Medium	Elizabeth, Rafathunissa
Sprint-4	API Testing & Integration	USN-12	As a team, we can test REST APIs, authentication, MongoDB and Gemini AI integration.	3	High	All Members

Dashboard

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	29 Sep 2026	04 Oct 2026	[Enter]	[Enter]
Sprint-2	10	6 Days	05 Oct 2026	10 Oct 2026	[Enter]	[Enter]
Sprint-3	10	6 Days	11 Oct 2026	16 Oct 2026	[Enter]	[Enter]
Sprint-4	8	6 Days	17 Oct 2026	22 Oct 2026	[Enter]	[Enter]

Team Members

Team Leader: ELIZABETH MARY ROBERTS
Team Member: KOWSALYA N
Team Member: NEDHA THASEF H
Team Member: RAFATHUNISSA S

Velocity

The team can track velocity as the number of story points completed during each sprint. For example, if the team completes 10 story points in a 6-day sprint, the average velocity per iteration day is approximately 1.67 story points per day.

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It can be used to monitor progress during each FitSense sprint and compare remaining work with the planned sprint schedule.

FitSense Technology Scope

Backend: Node.js + Express.js
Database: MongoDB + Mongoose
AI: Google Gemini
Authentication: JWT
Password Security: bcrypt.js
API Testing: Postman
Architecture: MVC
API Format: REST + JSON

References

The original template references Agile/Scrum resources including Atlassian project management, Scrum sprints, epics, estimation and burndown charts, and Visual Paradigm burndown charts.